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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge (open to traffic)

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m  US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening (completed).

w

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:

m  Color-coded executive summary of Regional Measure 1 projects status (program level)

m  Detailed status of individual bridge projects (project level)

m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.

04001/3uly !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge Q ‘

Carquinez Bridge Replacement O ‘

Richmond-San Rafael Bridge Rehabilitation ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 04001/July



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the new bridge contract, superstructure construction is in progress on the Martinez side and foundation work
continues in the strait. Superstructure deck concrete is in place from the south abutment to Pier 4. Rock sockets are
now installed for eight of twelve piers in the strait (four in deep water, four in shallow water). Rock socket installation
is in progress at deep-water piers 12 and 14. At pier 8, the second stage of the footing is nearing completion and
preparations are underway to start the first lift of the concrete column. Soffits were poured at pier tables 5 and 9;
diaphragm formwork is in progress. The pier 7 footing is being precast at Mare Island.

m In May, BATA approved a $405 million budget adjustment for prior reported construction difficulties. Use of project
contingency for future cost increases related to superstructure construction and support is still possible. Bechtel and
BATA will continue to review cost issues.

m  On the 1-680/1-780 interchange contract, column concrete is complete for bents 18 and 19 on the north shore. Soldier
pile installation is in progress along Bayshore Road for construction at bent 20. Superstructure deck concrete is
complete on the 1-780 to 1-680 connector overpass. The connector is forecast to open in September 2004. The
southbound 1-680 to westbound I-780 connector from Bayshore Road to the Park Road Overcrossing opened to traffic
on June 26, 2004.

m On the toll plaza contract, two of four slab-on-grade pours are complete. Formwork continues for tollbooths 8 to 17 on
the completed slab. Formwork, and electrical conduit and rebar placement are in progress on the remaining two slabs.
Structural steel canopy trusses are being erected between bents 2 and 3.

m On the 1-680/Marina Vista interchange contract, the northbound off-ramp at Marina Vista was opened on July 19, 2004.
Earthmoving is now underway for the new main line to abutment 1. The approach slab for abutment 9 was placed on
July 12, 2004.

m The replacement bridge opened to traffic on November 11, 2003. Call box installation is complete on the bridge.
Punchlist work continues. Pedestrian railing is complete on the north bike path and at the Vista Point. The
pedestrian/bike path opened to the public on May 15, 2004.

m Construction completion of this contract is forecast for September 2004.

m On the south approach and interchange contract, the 1-80 Crockett Viaduct opened to traffic on November 11, 2003.
The on-ramp from Crockett to westbound 1-80 opened on December 9, 2003. The westbound off-ramp from the new
bridge into Crockett opened on April 22, 2004. The eastbound off-ramp from 1-80 into Crockett opened on May 24,
2004.

m Construction completion of this contract is forecast for August 2004.
m The Advertise date for the 1927 Bridge Demolition contract is forecast for August 2004.

m The cost status code for the project is "yellow" due to construction claims, increasing cost of the demolition contract
and increasing support costs. Caltrans is reviewing these costs to determine funding impacts.

m On the replacement westbound trestle, all piling and pile caps have been installed. All twenty-eight pre-cast deck
sections have been installed eastward and exterior barrier rail installation is complete. On the replacement eastbound
trestle, demolition and exterior pile installation continue eastward to bent 26 of 37. Sixteen precast pile caps have been
placed and four deck sections have been installed.

m InJuly, BATA approved a $48.5 million request from Caltrans to accelerate repairs to various deck joints on the
bridge via contract change order on the seismic retrofit project. By performing the work under a change order, the
work will be completed 3 years earlier than originally planned. To fund this work, BATA is utilizing funds already
budgeted for the work as part of the RM-1 Richmond-San Rafael Deck Rehabilitation Project and from the Toll Bridge
Rehabilitation Program.

04001/3uly u
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles are complete
and fully operational. Caltrans has accepted the contract and is in the process of resolving claims and closing the
contract.

m Caltrans has concluded negotiations with the contractor to settle final claims on the trestle-widening contract and has
requested a supplemental allocation of funds from BATA. In July, BATA approved a supplemental allocation of
$9.2 million to the contract from existing project savings and contingencies.

m The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report (FEIS/R)
for the project on December 29, 2003. A Record of Decision (ROD) by FHWA was completed in July 2004.

m The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E has been achieved. One hundred percent
PS&E is forecast for January 2005.

m Advance right of way acquisition (ROW) has started.

m The status code for the project cost is "yellow," based on forecasted cost increases due to escalation and support. As the
engineering design progresses, Bechtel will further review the cost estimates. The status code for the project schedule is
“red”, based on the currently forecasted 14 month delay to the completion date due to the delay of the environmental
approval. BATA and Bechtel will review the forecasted schedule for options to expedite completion of the project.

m On the Bayfront Expressway widening contract, the widened expressway officially opened to traffic on July 29, 2003.
Caltrans accepted the contract on January 15, 2004.

m A follow-on contract has been awarded for environmental mitigation at the Ravenswood Triangle area. The work
involves wetland reconstruction and habitat restoration for the salt-water harvest mouse.
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COST STATUS SUMMARY (MILLION DOLLARYS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (July 2004) (July 2004) (7/98 - 06/04)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 1,057.8 1,057.8 571.8
Carquinez Bridge Replacement 4332 486.3 511.9 438.6
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 94.1 94.1 34.2

» Deck Rehabilitation 53.4 25.0 25.0 0.4
Richmond Parkway (Non-Caltrans)! 5.9 5.9 5.9 3.9
SUBTOTAL - NBG 1,123.9 1,669.1 1,694.7 1043.4
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 210.5 196.0

> West Approach Replacement Planting 0.4 0.4 0.4 0.0
1-880/SR-92 Interchange Improvement 124.2 133.8 149.3 18.8
Dumbarton Bridge West Approach Projects

> US-101/University Avenue Interchange 3.8 3.8 3.8 3.7

Reconstruction (Non-Caltrans)

> Bayfront Expressway (SR-84) Widening 33.8 36.0 36.0 32.6
SUBTOTAL - SBG 365.7 391.4 399.9 251.1
GRAND TOTAL 1,489.6 2,060.5 2,094.6 1,299.9

H 04001/July



Regional Measure 1 Toll Bridge Project

Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (July 2004) (July 2004)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 06 Dec 06
Carquinez Bridge Replacement Jan 03 Nov 03 Nov 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation! Dec 04 Feb 05 May 05
> Deck Rehabilitation! Sep 06 Jul 07 Dec 08
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Nov 02 Nov 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Aug 10
Dumbarton Bridge West Approach Projects
> US-101/University Avenue Interchange
Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Jul 03 Jul 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open

to traffic during all phases of construction.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Project Photos

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

New Bridge — Piers 14 to 19

New Bridge — Piers 8 and 9 New Bridge — Pier Table 5

Current Activities:

On the new bridge contract, superstructure deck concrete is in place from the south abutment to pier 4. Rock socket installation
is in progress at pier 12 with five of eight rock sockets complete and at pier 14 with three of eight rock sockets complete. Pier
table 5 soffit pours occurred on July 1 and July 23, respectively. The soffit for pier table 9 was poured on July 30, 2004. Pier table
diaphragm construction is in progress on piers 5 and 9. The second stage footing for pier 8 was poured on July 21, 2004 and
rebar placement for the column is in progress. A precast footing for pier 7 is underway at Mare Island. Placement of pier 13
footing is forecast for late August 2004.

On the 1-680/1-780 interchange contract, superstructure deck concrete is in place on the 1-780/1-680 connector overpass from the
east abutment to the west abutment. Barrier rail installation and jacking of hinge 5 are in progress. Opening of the connector
overpass is forecast for September 2004. On the Benicia shoreline, the concrete columns on westbound bents 18 and 19 are
complete. Soldier piles are being driven along Bayshore Road for bent 20 construction. Embankment fill is being placed for 1-780
westbound.

On the toll plaza contract, the second of four concrete slabs-on-grade was poured on July 8, 2004. The concrete skirts for
tollbooths 13 to 17 are complete. Formwork for tollbooths 8 to 12 is underway. Bottom mat rebar and in-slab conduit installation
is underway on the two remaining slab quadrants. Structural steel canopy trusses are being erected between bents 2 and 3. On
the Operations Building, electrical wiring is underway for the roof mounted HVAC units. The HVAC units for the toll plaza
were set in the courtyard on July 27, 2004.

On the 1-680/Marina Vista interchange contract, paving is complete on the new Marina Vista off-ramp; the off-ramp opened to
traffic on July 19, 2004. Mass earthwork for the main line is underway. Superstructure falsework is being erected between bents
4 and 6 over Waterfront Road and the railroad. The approach slab at abutment 9 was poured on July 12, 2004. Retaining wall 4
footings are being formed and poured.

Bids for the Mitigation Site were opened on July 27, 2004.

H 04001/July



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (July 2004) (July2004) Variance (7/98 - 06/04) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.6
New Bridge 247.3 644.9 644.9 0.0 339.2 A
Toll Plaza and Administration Building 22.8 243 243 0.0 15.0
[-680/Marina Vista Interchange 432 51.5 51.5 0.0 33.9
1-680/1-780 Interchange 80.8 54.7 57.0 23 39.3 B
Other Budgeted Capital 28.1 30.5 30.5 0.0 2.2
Capital Outlay Support 78.2 155.6 155.6 0.0 103.9 A
Capital ROW 21.1 20.4 20.4 0.0 11.6
Non-BATA Funding 0.0 31.0 31.0 0.0 20.1
Project (BATA) Contingency 58.4 37.8 35.6 -2.3 B
Project Total (a) 586.0 1,057.8 1,057.8 0.0 571.8 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (July 2004) (July 2004) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Dec 06 Apr 07 +4
Toll Plaza and Administration Building Feb 03 Jan 05 Apr 05 +4
Toll Plaza Planting Jul 05 Nov 05 +4
1-680/Marina Vista Interchange Dec 03 Jan 05 Nov 05 +10 C
1-680/1-780 Interchange Dec 03 May 05 Jun 05 +1
1-680/1-780 I/ C Electrical Completion May 05 Sep 05 +4
South Approach Mar 01 Oct 01 Oct 01 0 Complete
Modify Existing Bridge Jul 05 Jul 08 July 08
Project
New Facility Open to Traffic Jan 04 Dec 06 Dec 06 0
NOTES ACTION
A. BATA approved a $405 million budget adjustment in May 2004 for prior The use of project contingency may be
reported construction difficulties associated with foundation piles and associated required for future cost increases related to
rock sockets, as well as for superstructure design adjustments and additional superstructure construction and support.
support. BATA will continue to review the issues.
B. Caltrans has reported potential change orders due to foundations and differing BATA and Bechtel are reviewing the
site conditions. potential cost increase.

C. Removal of contaminated soil delayed progress on the Marina Vista Interchange. ~ All contaminated soil has been removed
successfully. Work continues to progress.
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CARQUINEZ BRIDGE REPLACEMENT

The Carquinez Bridge has carried Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. The 1958 bridge has
been strengthened under Caltrans’ seismic retrofit
program; the 1927 bridge was identified as being
seismically deficient and is being replaced under the RM
1 program. The Carquinez Bridge replacement project is a
new suspension bridge west of the existing bridges. The
existing 1927 bridge will be demolished after the
completion of the replacement bridge and approaches.
The project incorporates the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A bicycle/pedestrian lane on the new bridge

Project Photos

Carquinez South Interchange

Current Activities:

Vallejo

Existing 1958 Span
(retrofitted) <\d

0 02 04 06 08 1
s S s E— |

0 02 04 06 08 1

S I — — |
kilometers

Existing 1927 Span
(replaced)

Carquinez Bridges

= On the replacement bridge and north approach contract, traffic was directed onto the new bridge on November 11,
2003. The pedestrian and bicycle path opened on May 15, 2004. Installation of pedestrian railing at the Vista Point is
complete. Installation of call boxes is complete on the new bridge. Soil nailing/Zhillside stabilization under the north
approach is complete. Miscellaneous punchlist, electrical and change order work continue for the contract.
Construction completion of the contract is forecast for September 2004.

= On the south approach and interchange contract, the on-ramp to westbound 1-80 opened on December 9, 2003.
Kendall and Rio Del Vista streets re-opened to traffic in early January 2004. The westbound on-ramp opened on
April 22, 2004. The eastbound off-ramp opened on May 24, 2004. Bridge deck grinding on the south viaduct to
reduce the noise level was completed on July 16, 2004. Transition roadwork, signage, and asphalt paving are nearing
completion for the temporary approach from the north end of the 1927 Bridge to the toll plaza, in preparation for the
deck rehabilitation of the 1958 Bridge. Construction completion of the contract is forecast for August 2004.

= The Advertise date for the 1927 Bridge Demolition contract is forecast for August 2004.

m 04001/July



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (July 2004) (July 2004) Variance (7/98 - 06/04) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 251.7 251.7 0.0 242.6 A
South Approach and Interchange 116.0 73.9 73.9 0.0 65.8 A
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.9
1927 Bridge Demolition 16.0 16.0 33.4 17.4 0.0 A, B
Other Budgeted Capital 10.6 10.8 8.8 -2.0 6.4
Capital Outlay Support 43.7 114.2 1211 6.9 106.3 A
Capital ROW 9.6 9.6 11.5 1.9 9.6 A
Project (BATA) Contingency 16.5 1.9 3.5 1.6 A
Project Total (a) 433.2 486.3 511.9 25.6 438.6 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (July 2004)  (July 2004) Variance Notes
Construction Contract Completion
Replacement Bridge and North Approach Dec 03 Aug 04 Sep 04 +1
South Approach and Interchange (Phase 1) Feb 03 Nov 03 Nov 03 0 Complete
South Approach and Interchange (Phase 2) Oct 04 Aug 04 -2
Maintenance Facility Mar 02 Sep 02 Sep 02 0 Complete
1927 Bridge Demolition Mar 06 Mar 06 Mar 06
Project
New Facility Open to Traffic Jan 03 Nov 03 Nov 03 0
NOTES ACTION
A. Based on current information, potential claims and additional support Caltrans is working with the contractors to
services costs may increase the total project cost by an additional $25 million properly evaluate these potential
for a total project cost of $512 million. Bechtel will assist in the review of construction cost increases, and is in the
potential claims and support cost increases on the project. The results of this process of submitting an update of the
review will be included in a future PMP report. support budget, which may require
additional funds.
B. A recent check estimate for demolition of the 1927 Bridge indicates a Bechtel is updating its check estimate with
potential cost increase which will require funds in excess of the current project current information provided by Caltrans,
contingency. BATA plans to adopt a revised budget after bids are opened in and will advise BATA of its findings.
October.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be

time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

West Trestle & Fender
Rehabilitation

The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is A
being combined with a seismic retrofit project.

Deck Rehabilitation

The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

Trestle Replacement Looking East

Current Activities:

Deck Sections

Interior Piles Exterior Piles

-I Westbound

Pile Caps
J Eastbound

Trestle Progress

The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet between Bents 1 and 29; the eastbound trestle,
serving the lower deck, is 3,635 feet between Bents 1 and 37. The trestle replacement procedure consists of demolishing
linear section of interior bridge deck, installing a temporary interior work trestle, and installing interior sixty-six inch
cast-in-drilled-hole (CIDH) piles at the mid-span of every other existing 50-foot deck section. When installation of the
interior piles is advanced, a similar operation is repeated on the exterior, where a section of exterior bridge deck is
removed and exterior piles are installed. Pile caps are cast in place below the existing superstructure, on the new piles.
One trestle at a time is closed at night for superstructure replacement. During closure, two of the existing 50-foot
sections are removed and replaced with one new 100-foot precast section.

On the trestle replacement, interior pile installation is complete and the interior work trestle is removed. On the
eastbound trestle, demolition and exterior pile installation continue eastward to bent 26. Working west to east, sixteen
pile caps are placed and four 100" deck panels are placed. On the westbound trestle, all pre-cast deck sections are
placed and exterior barrier rail is complete.

In July, BATA approved a $48.5 million request from Caltrans to accelerate repairs to various deck joints on the bridge
via contract change order on the seismic retrofit project. By performing the work under a change order, the work will
be completed 3 years earlier than originally planned.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (July 2004) (July 2004) Variance (7/98 - 06/04) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 57.2 57.2 0.0 3.9 A
Capital Outlay Support 5.4 2.3 2.3 0.0 1.0 A
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 29.3
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 94.1 94.1 0.0 34.5
Deck Rehabilitation
Capital Outlay Construction 33.0 16.9 16.9 0.0 0.0 A
Capital Outlay Support 9.0 4.0 4.0 0.0 0.4 A
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 0.1 0.1 0.0

Subtotal 53.4 25.0 25.0 0.0 0.4

Project Total (a) 98.9 119.2 119.2 0.0 345

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (July 2004) (July 2004) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Feb 05 May 05 +3 A
Deck Rehabilitation Sep 06 Jul 07 Jan 07 -7 A
Project
New Facility Open to Traffic B
NOTES ACTION
A. Scope of work and funds for the RM-1 and Rehab Programs have been None.

consolidated between the seismic retrofit/trestle/fender/interim deck repairs/deck
joint work and the deck overlay rehabilitation project.

B. The existing facility remains open to traffic during all phases of construction. None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward A \ TN
Bridge from U.S. Route 101 was widened from four to six N San Mateo/Hayward Bridge
lanes to match the configuration of the high-rise section oS Widening
. A (three westbound lanes added
of the bridge. The current project completed the — {o trestle portion)
widening work in this corridor along the low-trestle _—
section of the bridge and its eastern approach to RCIRRE
Interstate 880. The project includes the following
features:
m Widening of the low-rise trestle and eastern approach Eastern Approach Widening
from 1-880 from four to six lanes with shoulders e gdate additonl
m Extension of the existing west-bound HOV lane

one mile west along the eastern approach from
Interstate 880

m Construction of a new pedestrian/bicycle
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

Trestle Looking West

Current Activities:

= On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted
the contract on March 6, 2003 and is in the process of closing the contract and resolving claims on the project.

= Caltrans has concluded negotiations with the contractor to settle final claims on the trestle-widening contract and
has requested a supplemental allocation of funds from BATA. In July, BATA approved a supplemental allocation
of $9.2 million to the contract from existing project savings and contingencies.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (July 2004)  (July 2004) Variance (7/98 - 06/04) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 138.1 138.1 0.0 126.9 A
Widen Roadway 29.2 26.1 25.5 -0.6 25.5
Construct Mini Toll Plaza 4.4 6.3 6.0 -0.3 6.0
Other Budgeted Capital 8.9 8.6 5.5 -3.1 3.5
Capital Outlay Support 15.5 34.4 34.3 -0.1 33.6
Capital ROW 1.5 1.5 0.5 -1.0 0.5
Project (BATA) Contingency 19.3 2.5 0.6 -2.0 A
Subtotal 203.6 2175 210.5 -7.0 196.0 B
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.4 0.4 0.4 0.0 0.0
Project Total (a) 204.0 217.9 210.9 -7.0 196.0
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (July 2004) (July 2004) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 Complete
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0 Complete
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0 Complete
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0 Complete
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02 Complete
NOTES ACTION
A. Final settlement of outstanding claims required utilization of Caltrans has concluded negotiations with the
project contingency. contractor to resolve outstanding claims
B. BATA will be closing out completed contracts and moving any BATA is reviewing project budgets and
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1-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve \
congestion on the San Mateo-Hayward Bridge and its :'BSO/SR'gzt'”tefChange i7
approaches, RM 1 identified the need to improve and mprovemen

reconstruct the Interstate 880/State Route 92 interchange.
The project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives has been
considered and assessed as part of the environmental
process.

kilometers

Project Photos

Existing Interchange; looking west

Current Activities:

= The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report
(FEIS/R) for the project on December 29, 2003. A Record of Decision (ROD) was prepared by FHWA and completed
in July 2004.

m  The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E was achieved in April 2004. One
hundred percent PS&E is forecast for January 2005.

m  Advance right of way acquisition (ROW) has started.

= Based on forecasted cost increases due to escalation and support, the status code for the project cost is "yellow." As
the engineering design progresses, Bechtel will further review the cost estimates.
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1-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (July 2004) (July 2004) Variance (7/98 - 06/04) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 85.2 84.7 -0.5 0.0 A
Capital Outlay Support 20.8 239 35.1 11.2 18.8 A
Capital ROW 8.0 9.9 9.9 0.0 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 53 10.1 48 A
Project Total (a) 124.2 133.8 149.3 15.5 18.8 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (July 2004) (July 2004) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Aug10 +14 A
Project
New Facility Open to Traffic Dec 06 Jun 09 Aug 10 +14 A
NOTES ACTION

A. Later than anticipated approval of the final environmental clearance
documents has significantly delayed project delivery by 14 months. The delay
has also increased project cost due to lengthened support involvement and
escalation. The forecasted schedule is still has an aggressive right-of-way
clearance schedule of 18 months to clear numerous parcels in the project area.

Bechtel will be preparing a check estimate
based on a Caltrans 65% engineering
design and will be reviewing the project
schedule to investigate options to
expedite completion and Caltrans'

revised support budget for the project.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge. Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding:

The first project, sponsored by the City of East Palo
Alto, modified the U.S. Route 101/University Avenue
interchange. This project was designed to alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

The second project, sponsored by Caltrans, widened
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The six-lane expressway section from
the bridge to University Avenue is reconstructed with
upgraded shoulders and lane widths. The existing
expressway section from University Avenue to Marsh
Road is widened from four to six lanes.

Project Photos

Bayfront at Willow Westbound

Current Activities:
The Bayfront Expressway (SR-84) widening contract was officially opened to traffic on July 29, 2003. Caltrans

accepted the contract on January 15, 2004.

kilometers

Bayfront Expressway
Widening

. U.S. 101/University Ave.
‘ Interchange

Bayfront at University Eastbound

A follow-on contract has been awarded at the Ravenswood Triangle for wetland reconstruction and habitat

restoration for the salt-water harvest mouse.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (July 2004) (July 2004) Variance (7/98 - 06/04) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 26.5 26.5 0.0 24.6
Capital Outlay Support 4.4 8.6 8.6 0.0 7.8
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project Contingency (BATA) 3.3 0.8 0.8 0.0
Subtotal 33.8 36.0 36.0 0.0 32.6
Project Total (a) 37.6 39.8 39.8 0.0 36.3
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (July 2004) (July 2004) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0 Complete
Bayfront Expressway (SR84) Widening Mar 03 Jan 04 Jan 04 0 Complete
Project
New Facility Open to Traffic Mar 03 Jul 03 Jul 03 0 Complete
NOTES ACTION
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project

Current Budget:

within the overall program.

Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez Bridge revised to reflect allocations by BATA.

03/2001 Current Budget for the Carquinez Bridge revised by BATA.

1072001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised
by BATA.

06/2003 Current Budget for the Bayfront Widening project revised by BATA.

05/2004 Current Budget for the Benicia-Martinez Bridge project revised by BATA.

07/2004 Current Budget for for Richmond-San Rafael Bridge project revised by BATA to reflect

transfer of scope and funds from Rehab Program.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JULY 2004
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCoO L Funding Cost Schedule
Contract Number! CCO Description Source2 | ($1000's) (Days)
New Bridge 109.0 Pile Remediation (Anomaly Repair & Stuck Casing) C 2,000.0
04-006034 110.0 Construction Joint Repair C 13,000.0
111.0 Marine Transportation C 1,500.0
113.0 Cage Centralization C 100.0
Subtotal 16,600.0
Toll Plaza 45.1 Reinforcement Modification for Bents 1, 2, 3 C 215.8 112
04-006044 76.0 (Time Adjust) C 10.0
79.0 Treadle Revision C 4.1
Miscellaneous OB Revisions
Subtotal 229.9
MV/680 Interchange 24.2 Tesoro Pipeline Support (Time Adjustment) C 48.0 8
04-006054 25.3 Contaminated Materials (Time Adjustment) C 198.0 33
26.3 "WR" Cut-off Wall Revision/Pipe Piling (Time C 96.0 16
Adjustment)
315 Additional Water Treatment C 500.0
34.1 Stand-by Time 12/1/03-3/4/04 C 50.0
41.0 Drainage System "6" C 3.4
46.0 Insulfoam EPS Blocks C 58.0
Subtotal 953.4
680/780 Interchange 1.2 Flagging and Traffic Control 50.0
04-006064 8.1 Photo Identification Badges 20.5
22.2 W. Arsenal Type R Slab and "A" Seal 5.5
40.1 Bent 18/°9 Rebar Tube Revisions 73
78.1 Rebar Substitution - Use of Grade A615 0.0
Subtotal 83.3
South Approach
04-006094 Contract is Complete
Totals for 17,866.6
July 2004

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s) S= Supplemental work C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JULY 2004
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO L Funding Cost
Contract Numberl CCO Description Source? ($1000's) Schedule
Earclluinez Btridge 37 Superstructure Adjustment for I/ C Project C 489
0 :_ glzcoelrzen 98.1 Maintenance Traveler Redesign and Delay Costs C 1,225.8
106.0 North End Asphalt Concrete Overlay C 136.0
113.0 Revisions to Security Systems C 11.5
155.0 Deck Lifting/Steel Work Equipment Delay Costs C 1911
Subtotal 1,613.3
Crockett Interchange 32 Retaining Wall Stay Plates C 89.7
04-013054 63.2 Consolidate Construction and PI Trailer C 5.0
85.1 EB Gore Area Grade Differential C 14.0
99.4 Additional AC Pavement Repairs C 80.0
164 Striping & Sign Changes at VDR/KA C 49
167 Architectural and Landscape Changes C 50.0
Subtotal 243.6
Maintenance Contract is complete
Facility
04-013084
Subtotal
Totals for
July 2004 1,856.8

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date
Number Jun-00 Jul-04 Jul-04  Change (7/98 - 06/04) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 3.6 3.6 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.6
Total South Approach 16.5 18.4 18.4 0.0 17.5
New Bridge
Capital Outlay Support 00603x 31.9 84.9 84.9 0.0 48.3
Capital Right of Way 006039 41 8.4 8.4 0.0 0.9
Capital Outlay 006034 247.3 644.9 644.9 0.0 339.2
Non-BATA Funding 0.0 10.1 10.1 0.0 7.6
Total New Bridge 283.3 748.4 748.4 0.0 396.1
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 11.9 11.9 0.0 11.0
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 243 243 0.0 15.0
Total Toll Plaza & Admin. 29.1 36.2 36.2 0.0 26.0
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 18.2 18.2 0.0 15.7
Capital Right of Way 006059 7.4 2.0 2.0 0.0 2.0
Capital Outlay 006054 43.2 51.5 51.5 0.0 33.9
Total I-680/MV I/C 61.4 71.7 71.7 0.0 51.6
1-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 24.8 24.8 0.0 211
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.4
Capital Outlay 006064 80.8 54.7 57.0 2.3 39.3
Non-BATA Funding 0.0 20.9 20.9 0.0 12.5
Total I-680/I-780 1/C 101.2 102.2 104.4 2.3 74.3

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jul-04 Jul-04 Change (7/98 - 06/04) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 71 12.1 12.1 0.0 41
Capital Right of Way 0.9 0.5 0.5 0.0 0.0
Capital Outlay 28.1 30.5 30.5 0.0 2.2

Total Other Budgeted Capital 36.1 43.1 43.1 0.0 6.3
Total Capital Outlay Support 78.2 155.6 155.6 0.0 103.9
Total Capital Right of Way 211 20.4 20.4 0.0 11.6
Total Capital Outlay 428.2 813.0 815.2 2.3 436.2
Non-BATA Funding 0.0 31.0 31.0 0.0 20.1
Project Contingency (BATA) 58.4 37.8 35.6 -2.3

Total New Benicia-Martinez Bridge 586.0 1,057.8 1,057.8 0.0 571.8

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge and North Approach (b)
Capital Outlay Support 01301x 17.7 66.8 66.8 0.0 65.9
Capital Right of Way 013019 3.0 3.0 3.4 0.4 3.3
Capital Outlay 013014 213.7 251.7 251.7 0.0 242.6
Total Replacement Bridge and 234.4 321.5 321.9 04 311.8
North Approach
South Approach and Interchange ©
Capital Outlay Support 01305x 227 315 31.5 0.0 30.8
Capital Right of Way 013059 5.0 5.0 51 0.1 49
Capital Outlay 013054 116.0 73.9 73.9 0.0 65.8
Total South Approach & I/C 143.7 110.3 1104 0.1 101.5
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 51 45 -0.6 44
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 7.9
Total Maintenance Facility Ph I & II 9.3 14.8 14.2 -0.6 13.7
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 9.0 16.0 7.0 4.0
Capital Right of Way 013099 0.0 0.0 0.3 0.3 0.0
Capital Outlay 013094 16.0 16.0 33.4 17.4 0.0
Total Demo - 1927 Bridge 18.0 25.0 49.7 24.7 4.0
Notes

(a) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060E*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453*, 01301*, 01303*, 01304*

(¢) Includes EA 01302* 01305*, 04700*

(d) Includes EA 00607%, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jul-04 Jul-04 Change (7/98 - 06/04) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 1.8 22 0.4 1.3
Capital Right of Way 0.0 0.0 1.1 1.1 0.0
Capital Outlay 10.6 10.8 8.8 -2.0 6.4
Total Other Budgeted Capital 11.2 12.7 12.1 -0.6 7.6
Total Capital Outlay Support 43.7 114.2 1211 6.9 106.3
Total Capital Right of Way 9.6 9.6 11.5 1.9 9.6
Total Capital Outlay 363.3 360.5 375.8 15.3 322.6
Project (BATA) Contingency 16.5 1.9 3.5 1.6
Total Carquinez Bridge 433.2 486.3 511.9 25.6 438.6
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation )
Capital Outlay Support 0438Ux 54 2.3 2.3 0.0 1.0
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 57.2 57.2 0.0 3.9
Non-BATA Funding 0.0 34.6 34.6 0.0 29.3
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - West Trestle and 45.4 9.1 94.1 0.0 34.2
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 4.0 4.0 0.0 0.4
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 16.9 16.9 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total R-SR Bridge - Deck Rehab 25.0 25.0 25.0 0.0 0.4
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 59 59 0.0 3.9 (8)

Total Richmond Parkway 5.9 5.9 5.9 0.0 3.9
Total Northern Bridge Group 1,123.9 1,669.1 1,682.6 13.5 1,048.7
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget  Forecast Net to Date
Number Jun-00 Jul-04 Jul-04  Change (7/98 - 06/04) Note

Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening

Widen Trestle
Capital Outlay Support 04501x 7.9 21.3 21.3 0.0 21.2 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 138.1 138.1 0.0 126.9
Total Widen Trestle 132.7 159.4 159.4 0.0 148.1
Widen Roadway
Capital Outlay Support 04503x 43 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 255 -0.6 25.5
Total Widen Roadway 34.5 32.0 31.4 -0.6 31.4
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 24 24 0.0 24
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.0 -0.3 6.0
Total Mini Toll Plaza 6.1 8.6 8.4 -0.3 8.4
Other Budgeted Capital (i)
Capital Outlay Support 1.6 47 47 0.0 41
Capital Right of Way 0.5 1.5 0.5 -1.0 0.5
Capital Outlay 8.9 8.6 6.6 -3.1 3.5
Total Other Budgeted Capital 11.0 14.8 10.7 -4.1 8.1
Total Capital Outlay Support 15.5 34.4 34.4 0.0 33.6
Total Capital Right of Way 1.5 1.5 0.5 -1.0 0.5
Total Capital Outlay 167.3 179.1 175.0 -4.0 161.9
Project (BATA) Contingency 19.3 2.5 0.6 -2.0
Total San Mateo-Hayward Bridge 203.6 217.5 210.5 -7.0 196.0
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge West Approach 04 0.4 0.4 0.0 0.0

Replacement Planting

Notes:
(h) Includes EA 04501*
(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jul-04 Jul-04  Change (7/98 - 06/04) Note

I-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 23.9 35.1 11.2 18.8
Capital Right of Way 233179 8.0 9.9 9.9 0.0 0.0
Capital Outlay 233174 70.3 85.2 84.7 -0.5 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 53 10.1 4.8

Total I-880/SR-92 I/C Improvement 124.2 133.8 149.3 15.5 18.8
Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)

Total US-101/University Avenue 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening @
Capital Outlay Support 00487x 4.4 8.6 8.6 0.0 7.8
Capital Right of Way 004879 1.3 0.2 0.2 0.0 0.2
Capital Outlay 004874 24.8 26.5 26.5 0.0 24.6
Project (BATA) Contingency 3.3 0.8 0.8 0.0

Total Bayfront Expressway (SR-84) 33.8 36.0 36.0 0.0 32.6
Total Southern Bridge Group 365.7 391.4 406.9 15.5 251.1

Notes:
() Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(I) Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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PHOTOS

Marina Vista — On-ramp Marina Vista — Mainline Earthwork

1-680 / 780 — Soldier Piles on Bayshore Road Benicia-Martinez Toll Plaza — Canopy Truss Erection

Richmond-San Rafael — Easthound Sections Richmond-San Rafael — Westbound Shoulder
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